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[UNDER DISCUSSION]

EXHIBIT D
DEVELOPMENT SCHEDULE

DEVELOPMENT REQUIREMENT AND
COMMITMENTS

TARGET DATE

Execute Development Agreement March 2002

Fire Station #48 Improvements Completed [?] 

Developer executes and files Land Use Restrictions in
Escrow

Execution Date

Developer executes and places Conservation Easements
on Open Space Restricted Tracts into Escrow

Execution Date

Organize District and hold confirmation election On or before November 4,
2002

District enters into Reimbursement Agreement with
Developer

Election Date

District executes lease for Fire Station Tract Lease and
delivers into Escrow  

Election Date

District executes lease for Trail Head Site and delivers
into Escrow

Election Date

Conservation Easements released from Escrow and filed
of record by Escrow Agent

Not later than 120 days after
the Election Date 

. District acquires Open Space Restricted Tracts Not later than 120 days after
the Election Date

. District acquires Fire Station Tract*, Trail Head
Tract*, and existing water, sewer, and development
rights and expenses

Not later than Hotel
Completion Date

. Water Quality Monitoring Improvements* Completed [Not Later than Hotel
Completion Date?]

. District issues Bonds After Hotel Completion Date

. Trail Head Improvement* Completed Hotel Completion Date

. Cibolo Canyon Boulevard Improvements* Completed Hotel Completion Date

. Intersection Upgrades* Completed (only as required by
Traffic Impact Analysis) 

Hotel Completion Date

. PGA Complex Completed Hotel Completion Date

PROPOSED
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. Construction of Cibolo Canyon Extension* Completed (i) Within 2 years of Hotel
Completion Date or; (ii) 2
years after the acquisition of
the right of way by City,
whichever is later; provided;
however that the approval
processes which are required
under any applicable
Governmental Rules and apply
to the District’s ability to
construct the Cibolo Canyon
Extension, take no more than
sixty (60) days in the
aggregate, following
submission of necessary
documents and information to
the Government Authority by
the District. For any of the
above mentioned processes
which require more than sixty
(60) days, the Completion date
for the Cibolo Canyon
Extension will increase
proportionately

. Evans Road Improvements* Completed Within 10 years after Hotel
Completion Date

. Other Public Improvements* (water, sewer, drainage,
utilities, streets, etc.) Completed

As required to support
development

. North/South Collector* Completed As required to support
development

. Open Space Mitigation* purchased by District As required to support
development

* For Description of the specified Public Improvements, see Exhibit A of the Development Agreement.

Capitalized terms used herein, if not defined, shall have the same meanings as defined or described
elsewhere within this Development Agreement.


